

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VIII - Ananthapur District – “Providing BT surface to the Road from R&B Road to Pilligundla of Rolla (M) in Ananthapur District” – Revised Administrative Sanction along with excess Tender Premium and price escalation – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1484

Dated:16-09-2011.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD. (Progs.II) Department, Dated. 27-2-2009.
- 2) From the ENC (PR), PMGSY, Hyd, Lr.No.W28/DEE.III/ PMGSY- AP – VIII 0286/ATP, Dated. 27.06.2011.

<>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.105.72 lakh in respect of the work “Providing BT surface to the Road from R&B Road to Pilligundla of Rolla (M) in Ananthapur District” under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.109.06 lakh as against the Original Administrative Sanction of Rs.105.72 lakh in respect of the work “Providing BT surface to the Road from R&B Road to Pilligundla of Rolla (M) in Ananthapur District” due to excess tender premium and price escalation under PMGSY Programme, Phase VIII.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.109.06 lakh (Rupees One crore nine lakh six thousand only) indicating the GOI Share of Rs.103.83 lakh (Rupees One crore three lakh eighty three thousand only) and State share of Rs.5.23 lakh (Rupees Five lakh twenty three thousand only) in respect of the work “Providing BT surface to the Road from R&B Road to Pilligundla of Rolla (M) in Ananthapur District” under PMGSY Phase VIII as against the Original Administrative Sanction of Rs.105.72 lakh (Rupees One crore five lakh seventy two thousand only) due to excess Tender Premium and price escalation which has to be borne by the State Government towards State share under PMGSY.

The amount chargeable is as follows:

OAS cost of above work : Rs. 105.72 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs. 103.83 lakh

b) Amount chargeable from State Govt.

Share towards T.P. & price escalation : Rs. 5.23 lakh

Total RAS required (a+b) : Rs. 109.06 lakh

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.20728/456/2011/Expr.PR&RD, dt.16.08.2011.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, PR, Ananthapur District.

The District Treasury Officer, Ananthapur District.

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)/ Finance (Expr.PR&RD) Dept.

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER